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How Many Calls

• There were many calls in regards to 
“where am I on the cleanup list?”

• There were a total of 37 calls logged into 
the hotline. Two that are not logged in.

• Three repeats listed.
• 22 have been completed.
• 13 are active.
• One was no Action Required at this time.



The 13 on Active Status 

• Three were fires and scheduled for Demo 
this fall.

• The rest are in planning stages or waiting 
on homeowner to make decision.



Costs Incurred 

• Total removal/cleanup costs = $60,448.81
• ERS ? Costs = $21,474.06
• (Would these still occur once EPA is 

done?) 
– Needed to have work done before we could 

get to regular cleanup.  
– Made sense to do it now. (Trailer home)
– ERS or not. 



Costs not yet Incurred

• The 3 homes scheduled for Demo.
• One home scheduled with reservations.
• Will costs once incurred be reflected of 

actual costs once O&M takes over?
– These will reflect extreme cost scenarios. 
– Actual Demo costs – yes
– Sampling costs once exposure levels and 

sampling levels are identified for future 
demos?



Projected Costs

• Averaging about $12,000.00 per month.
• 60 personnel hours per month.
• Demo Estimates:

– $110,000.00 per home including demo and sampling 
requirements. (total $330,000.00)

– $20,000.00 per yard. (total $60,000.00)
– $70,000.00 rebuild (total $70,000.00 – one home)
– $70,000.00 for one partial demo. (home was cleaned 

and now owner wants to demolish and rebuild. 



Time 

• ERS Person:  88 hrs 
• Volpe/Contracting: 16.0 hrs
• CDM Personnel

– ERS Health and Safety: 139.0 hrs
– ERS Oversight: 128.6 hrs
– ERS Sampling: 22.0 hrs
– ERS Community Involvement: 16.0 hrs
– ERS Administration: 10 hrs



Discussion Topics for Future ERS

• Full time or Part Time?
• Administration and contracting?
• Trained/Licensed  contractors?
• Over-site/Sampling requirements?
• Disposal Facilities?
• ERS personnel Training Requirements?




